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WPT2 ‐ Introduction

WP title: Implementation and coordination of concepts to
eliminate bottlenecks and foster intermodal services

WPT2 objective: experiment innovative approaches for the 
implementation and coordination of concepts 
to eliminate bottlenecks and foster intermodal 
services

Duration: Apr 2019 (M1) – July 2021 (M27)
Budget: 549.935,50 euros – ca. 25% of the total budget



WPT2 ‐ Structure
WPT1 – June 2019 – June 2021

Regional baseline studies (Sept. 2019) 
Regional market potential analyses (April 2020)

Priority lists of actions (June 2021)

WPT2 – April 2019 – July 2021
Pilot actions (April 2021)

WPT3 – March 2020 ‐ January 2022
Regional advisory boards (March 2021)

Draft Roadmaps  new rail infrastructure/services 2030 (March 2021)
Work paper on financial needs (July 2021)

Regional capacity building workshops (Aug. 2021)
Final Roadmaps (Aug. 2021)
Action Plans (Jan 2021)



WPT2 ‐ Activities
Implementation of 8 pilot actions (PAs) in 3 fields:
1. Setting up innovative coordination platforms: 2 PAs by Luka Koper and 

RER / ITL;
2. Identifying measures for removing infrastructural and functional 

bottlenecks of the intermodal network at regional level: 3 Pas by 
PNAEAS, TMIL / FHE, RER / ITL;

3. Developing concepts for activating new fail freight services: 3 PAs by PIL, 
PNAEAS, RER / ITL.

Common features:
1. Launch report
2. Establishment of market player working group
3. Mid‐term report
4. Video documentation
5. Pilot evaluation report

Please 
refer to 
Excel 
GANTT



WPT2 ‐ Highlights
Definition of pilot action as per Programme guidelines:

“A pilot action means the implementation of schemes of an 
experimental nature to test, evaluate and/or demonstrate its feasibility 
with the aim to capitalise on those results and transfer practices to 

other institutions and territories”

Are we sure all our PAs are coherent with this definition?

Common deliverables:
1) ITL & RER: which would be the PP responsible for the implementation 

of the PA?
2) D.T2.4.4 for Slovenia: which would be the PP responsible for the 

regional publicity campaigns? 
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